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== ATeT

Rian J. Wren Suite 800
Vice President 8501 LBJ Freeway
Southwest States Dallas, TX 75240
Local Services Organization ' 214-778-2595

FAX: 214-778-2215

February 14, 1997

Mr. Stephen Carter

, Vice President, General Manager

Southwestern Bell Telephone Company
One Bell Center, Room 4110
St. Louts, MO 63101

Dear Stephen;

I have reviewed Mr. Todd’s letter of February 12, 1997, and my concern regarding the
ability for AT&T/SWBT to deliver the electronic operational interfaces for
ordering/provisioning on time has escalated to the point where I believe we are now in
jeopardy. Mr. Todd’s letter is unciear and evasive. The lack of clarity surrounding
SWBT's positions leads us to believe that SWBT does not share AT&T’s sense of
urgency centered around resolving the critical implementation issues that remain
unresolved.

I am requesting your personal attention and involvement in resolving the following
business POTS issues as well as ensuring that the consumer implementation issues are
closed by February 21, 1997, and the complex business services (PBX/DID trunks) issues
are closed by February 28, 1997, as we agreed on the February 10, 1997, conference call.

Single FOC and Completion

AT&T cannot agree to relax the twenty-four hour FOC requirement. The twenty-four
hour turnaround time in and of jtself places AT&T at a significant disadvantage from a
parity perspective in comparison to the timeframes SWBT provides the same type of
information contained within the FOC to its customer service representatives. SWBT’s
customer service representatives have real-time access to the information contained within
the EDI FOC and order completion transactions and are not required to wait 24 hours for
critical information, e.g., real-time confirmation of due dates.
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Through the negotiations, SWBT committed to provide a FOC and a completion for each
order it receives from AT&T as described in the AT&T/SWBT Texas Interconnection
Agreement in Resale Attachment 2, Paragraphs 4.3 and 4.4. Paragraph 4.3 also includes
the terms and conditions associated with the 24 hour response agreement for the FOC.
The OBF has approved the multiple line FOC and completion transactions and has

. finalized the transaction formats to support multiple lines and the corresponding relevant
information. AT&T requests that SWBT identify the date by which it will be in a

position to meet the agreements as specified in our Interconnection Agreement and
support the industry standards governing these transactions.

Mr. Todd’s letter describes “limitations on Resale (i.e., the inability to link the WIN to the
SWB service order number and completion date/due date)”. We do not understand what
is meant by this statement. We are concerned that SWBT must be saying that upon
receipt of an order from AT&T that contains multiple lines, SWBT will disaggregate the
order into multiple orders and introduce manual processes to provision the service as
ordered. It is my understanding that the Texas Commission ordered the operational date
of June 1, 1997, as opposed to the earlier dates requested by AT&T in order to ensure
that the néed for manual processes would be eliminated. Perhaps the conclusion we have
reached is not correct; if this is so, we request your assistance in understanding what
exactly is being described in Mr. Todd’s letter. If, on the other hand, our
understanding is accurate, we request that SWBT 1) provide AT&T with the details
describing how it will process orders it receives from AT&T that contain multiple
lines; 2) if there is manual processing, how and when SWBT will comply with the
Commission Arbitration Award and move to a fully mechanized environment.

Operating Company Numbers ‘

We have been attempting to understand the issue surrounding SWBT's inability to accept
a national OCN from AT&T for Resale since December 16, 1996, and as of this date we
remain without a description of the actual issue. AT&T consulted with Bellcore regarding
this issue in October, 1996, and received confirmation that in a Resale environment, state-
level OCNs are not required and a national OCN is appropriate for AT&T’s use when
providing local service via Resale. We have confirmed that Bell Atlantic, BellSouth,
Nynex, Pacific Bell, and GTE (multiple state Companies) have agreed to accept AT&T’s
national OCN. We recommend that as opposed to AT&T assuming the responsibility on
behalf of SWBT to translate how the other RBOCs are addressing this issue, that SWBT
contact its RBOC counterparts directly.

Jeopardies and Missed Due Dates

SWBT'’s res:ponse on this issue concerns me greatly with respect to our business
relationship. I recall Rich Fowler pointing out during our February 10, 1997, conference
call that Paragraph 4.7 in Resale Attachment 2 of the AT&T/SWBT Texas
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Interconnection Agreement includes the words “when available™. associated with
jeopardies. Throughout our discussions surrounding this issue during the conference call
and when we summarized the resolution of this item, SWBT did not advise AT&T that the
resolution agreement was only for missed due dates. Be that as it may, SWBT agreed to
previde the jeopardy information via the EDI interface “when available” last July through

. the negotiations process as codified in our Interconnection Agreement filed with the Texas
PUC. We request that SWBT define the timeframe associated with “when
available”. It is our understanding from a series of test calls that we have placed to
SWBT'’s customer care centers that SWBT does provide this level of information to its
customer care centers in advance of missing a customer appointment or due date. Unless
we reach an agreement with respect to how we will manage jeopardy notification, we will
not have a process that is at least at parity with what SWBT provides to itself.

Mr. Todd states in his letter that SWBT believes “that further discussions are necessary to
clarify the EDI “missed appointment” information”. Our teams have discussed the details
associated with the OBF transactions in numerous sessions and as a result, we do not
know what information is still in question at this time. Please provide me with the
specific clarifications that SWBT requires in order to understand the missed due
date requirements.

Hard/Fatal Edits

We understand SWBT’s position regarding AT&T's request that SWBT relax its edits for
an interim period of time and will work with SWBT to ensure that AT&T understands
SWBT’s edit structure prior to implementation. Although our teams have had discussions
regarding the business rules that govern SWBT’s edits, the risk exists that there may be
misunderstandings regarding the rules. To that end, we will work with SWBT to conduct
“robust” testing to identify any such cases prior to scheduling the end-to-end operational
readiness testing with SWBT.

With implementation dates in jeopardy as a result of these issues remaining unresolved, we
request your immediate attention and response to these items.

Stephen, my concerns are not only with these unresolved issues but also with the lack of
clarity from SWBT with respect to open issues, definitions, etc. It is critical that our
technical teams not be encumbered by ambiguity and that they clearly document
agreements in order to ensure a successful implementation.

Sincerely, '
M

gﬁt’mn / ﬁ
Vice President, So est Stétes LSO
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ON RESALE IMPLEMENTATION ISSUES

#
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. February 19,1997

Mr. Greg Terzy

Southrwestern States Local
Infrastructure & Access Management
Vice President

AT&T

S501 LB] Freeway, Suite 435

Dallas, Texas 75240

Dexr Greg,

As you know, Mz. Wren's Jaraary 28, 1997, letter confirms that AT&T wishes to utilize
and ordering fanctions. We are very plessed to offer cormectivity to this system and lock
forward to implementing the initial plan set forth between our compartes in Dallas on
Jaraary 30, 1997. The EASE implementxtion schedule John Powell provided to Ralph
Scargall requested that initial connectivity to the EASE training databese occur on
Febraary 6, 1997. Mmmhwmb&hiuﬂymmkmwmhﬂemm
in place to make this cormection and we feel that the remaining EASE deployment
schedule is achievable. However, before connectivity is established, we need to obtain
AT&T's agreement end acceptancs of SWBT's position regarding the rates that willapply
 AT&T s requested connectivity to EASE, as well as other OSS functions as indicated in

the January 30, 1997 meeting.

I suggest that we use this letter to establish your acknowlcdgment of the applicability of°
rates to access SWBT Operations Support System (OSS). Subsequently we will need to
incorporate zates into our Texs Interconnection Agreement. The rates sve as provided
below, however, please know there are very similar rates applicable for other SWBT
states: )

Umﬁmwm«mmdhm@m(q.mdm
ordezing / provisioning maintenance / repair, billing) in Texas SWET will apply
a System Access charge of $ 3,200.00 per month. '

Connection to the SWBT Remote Access Facility is required for EASE, CNA,
Verigate, and DataGate. Comwcﬁvhymybeaabl‘shedhmms.whkh
enables access functions for SWBT's 5 state territory. The following port charge(s)
applicable to the connection method (dial vs. direct) and number of ports

required:

* Direct Cormection (56Kbs~1.54Mbps trunk) Port $1580.00 per
port per month

*  Dial Up (28Kbs modem) Port rate(s) ~ § 316.00 per
port per month
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Note The dsta transmission capadty of these ports referenced will trarslate to
the number of users that can be supposted. This mumber will depend upen the
system(s) utllized and combined activity level of all users. Analysis will be

required.

In the provision of Usage Billabls Records and Local Discormect Report
Notifcations SWBT applies a charge of $.003 per message.

This represents SWBT’s mt@nummaapphabk to snty and all LSP access
to the functions of pre-ordecing, ordering, provisioning repair / maintenance and billing.
SWET resexves the right to modify its rate structure in the futare. Any custom
development request will be considered on an individual case basis.

SWET is offering a one-tize, 90-day free access period to #s OSS functions. The free
access period beging when access is established to any function in a live ;ode. SWEBT abso
w:.&«wauummdwswnmmqphmm.m
EASE, etc.) and testing database ere made svailable for evaluation and trairing purposes,
as spplicable. Not= The fee access period does not apply to tariffed OSS functionality
(e.g.BinPIns"').

rapmwnwmmmm.nq«wm However, T believe
you will agree that we have the most important issue in place, ie, function availability.
Pleese acknowledge AT&T's acceptance of SWBT's position regarding the application of

- Tates and yous agreement to resolve any rate dispate prior to utilizing OSS functiors ina

tive ervironment by signing below. Please fax your reply to 314-331-9402. With this
scinowledgment, SWBT will comtivue cur OSS implementation actions.

By agreeing o provide access bmﬁmu&ubmmw
doenctmemyhgdmmsSWBTmyhauu&hWheﬂ

Grodf)

Rates Accepted
Rates Disputed - o be resolved

DRATE RAIE
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SWBT PROPOSED RATES FOR ACCESS TO SWBT OSS
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§501 LBJ Freeway
PO Box 650345

February 11,1997 Dallas, Texas 75265-0345

Mr. Alfred W. Todd, Jr.

- General Manager

Regional Sales
Southwestern Bell Telephone
1010 Pine, Room 8-E-11

St. Louis, Missouri 65101

Dear Al,

This letter is in reply to your February 10, 1997 letter to Greg Terry regarding the rates
SWBT proposes to charge for access to SWBT Operations Support Systems (OSS).

AT&T does not dispute the applicability of an OSS charge, however we need more time
to analyze the specific rates proposed in your letter. Therefore, enclosed is your February
10 letter signed by me with the section “Rates Disputed - to be resolved” circled. As
stated in your letter, this acknowledgment will result in SWBT moving forward with
establishing the connectivity to EASE and proceeding with other EASE implementation
activities.

I am the AT&T representative responsible for resolving the OSS rate level issue for all
five SWBT states. It is my understanding that I need to work with Rich Fowler to reach
an agreement on OSS rates. I plan to contact Rich immediately to begin discussions on
this issue. If he is not the appropriate SWBT contact on this issue, I would appreciate it if
you would identify the correct contact.

If you have any questions, please call me at (972) 778-2616.

Sincerely,

. SR

Surendra Saboo :
Southwest Region Operations
and Technical Planning

Vice President

Enclosure
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Electronic Operational Interface Agreements
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MAR 25 1997

BEFORE THE CORPORATION COMMISSION OF THE 8Tﬂ§§§¥$u53¢§5*QCs.oxc
RATION COMM
OF OKLAGOMMISSION
APPLICATION OF ERNEST G. JOHNSON, ).
DIRECTOR OF TEE PUBLIC UTILITY )
DIVISION, OKLAEOMA CORPORATION ) Cause No. PUD 970000064
COMMISSION TO EXPLORE THE )
)
)

- REQUIREMENTS OF S8ECTION 271 OF

THE TELECOMMUNICATIONS ACT OF 1996.

& CATIONS O ‘ g C.
SUBMISSION OF REBUT A OF DALTON

COMES NOW AT&T Communications of the Southwest, Inc. ("AT&T")
and submits the attached Rebuttal Statement of its witness, Nancy
Dalton, in relation to the Commission’s consideration of the above-
referenced Application to Explore the Requirements of Section 271
of the Telecommunications Act of 1996 ("FTA"). AT&T'’s Statement is
filed in compliance with the Commission Order No. 409904 issued on
February 28, 1997.

Respectfully submitted, -
WHITE, COFFEY, GALT & FITE, P.C.
Jack P. Fite, OBA #2949 7
Jay M. Galt, OBA #3220
6520 N. Western, Suite 300
Oklahoma City, Oklahoma 73116

(405) 842-7545
(405) 840~9890 Fax

i

Thomas C. Pelto

Michelle S. Bourianoff

919 Congress Avenue, Suite 1500
Austin, Texas 78701-~2444

Katherine K. Mudge

SMITH, MAJCHER & MUDGE

816 Congress Avenue, Suite 1270
Austin, Texas 78701 '



Kathleen M. . lLaValle

COHAN, SIMPSON, COWLISHAW & WULFF
2700 One Dallas .Centre

350 North St. Paul Street

Dallas, Texas 75201-4283

ATTORNEYS FOR AT&T COMMUNICATIONS
OF THE SOUTHWEST, INC. :

CERTIF NG

This is to certify that on this 25th day of March, 1997, a
true and correct copy of the above and foregoing AT&T
COMMUNICATIONS OF THE SOUTHWEST, INC. SUBMISSION OF REBUTTAL
STATEMENT OF NANCY DALTON was mailed, postage prepaid to:

Robert E. Goldfield Nancy M. Thompson, Esqg.
Administrative Law Judge P. O. Box 18764
Oklahoma Corporation Commission Oklahoma City, OK 73154

Jim Thorpe Office Bldg
First Floor
Oklahoma City, OK 73105

John W. Gray Martha Jenkins, Esq.
Senior Assistant General Counsel Sprint Communications
Oklahoma Corporation Commission " Company, L.P.

P. 0. Box 52000-2000 8140 Ward Parkway SE
Oklahoma City, OK 73152-2000 Kansas City, MO 64114
Ernest G. Johnson, Director Fred Gist

Public Utility Division 100 North Broadway
Oklahoma Corporation Commission Suite 2900

P. 0. Box 52000-~-2000 : Oklahoma City, OK 73102
Oklahoma City, OK 73152-2000

Maribeth D. Snapp Ed Cadieux :
Deputy General Counsel Brooks Fiber Communication
Oklahoma Corporation Commission 425 South Woodsmill Road
P. 0. Box 52000-2000 Suite 300

Oklahoma City, OK 73152-2000 Town & Country, MO 63017



Roger Toppins }
800 North Harvey
Oklahoma City, OK 73102

Mickey Moon

Assistant Attorney General
Office of the Attorney General
112 State Capitol Building
2300 North Lincoln Bouelvard
Oklahoma City, OK 73105-4894

Ronald E. Stakenm

Clark, Stakem, Douglas & Wood, P.C.
101 Park Avenue, Suite 1000
Oklahoma City, OK 73102

(b ? Lt o,

JAEk P. Fite



BEFORE THE CORPORATION COMMISSION OF THE STATE OF OKLAHOMA

APPLICATION OF ERNEST G. §
JOHNSON, DIRECTOR OF THE §
PUBLIC UTILITY DIVISION, §
OKLAHOMA CORPORATION § Cause No. PUD 970000064
COMMISSION TO EXPLORE THE §
REQUIREMENTS OF SECTION 271 §
OF THE TELECOMMUNICATIONS §
ACT OF 1996. §
REBUTTAL STATEMENT OF NANCY DALTON
ON BEHALF OF
AT&T COMMUNICATIONS OF THE SOUTHWEST

L INTRODUCTION AND PURPOSE

L. My name is Nancy Dalton. I am the same Nancy Dalton who filed a statement on
behalf of AT&T Communications of the Southwest, Inc. (AT&T) in this proceeding.

2. [ have reviewed the initial comments filed by Southwestern Bell Telephone Company
- Oklahoma (SWBT). I also have reviewed the draft affidavits of Elizabeth A. Ham, Richard
Keener, Nancy Lowrance regarding SWBT’s alleged compliance with Section 271 of the
Telecommunications Act of 1936 (the Act) with respect to nondiscriminatory access to operations
support systems (OSS).

3. The purpose of my rebuttal statement is to provide updated information regarding
AT&T's and SWBT's progress, or lack thereof, regarding unbundled network elements (UNE) and
UNE operation support systems. As I indicated in my original statement filed with this Commission,
the OSS negotiations, design, implementation, and testing is still in process. Therefore, it is
important for this Commission to obtain the most updated information regarding the status of this

issue.
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A. Negotiations for OSSs for Unbundled Network Elements Remain at a Standstill.

4. As I stated in my original Statement, AT&T has aggressively sought reliable and
efficient OSS for unbundled nétwofk elements. As of the time that my affidavit was filed, [ was still
hopeful that negotiations, although slow, might result in future nondiscriminatory access to OSS for
UNEs. However, since that time, [ am now extremely doubtful that fxegotiations will result in any
further movement by SWBT to implement proper and effective OSSs for UNEs.

5. Through a series of letters with SWBT negotiators, it has become apparent to me that
SWBT is unwilling to consider implementation of OSSs for UNEs in any other fashion than as
“special or design services.” As is explained in my original Staternent and in the Joint Statement of
Steven Tumner and Robert Falcone, SWBT insists on making UNEs available only as “special or
design services,” which essentially dooms the competitive viability of UNEs, and, therefore,
facilities-based competition in the local market.

6. SWBT’s position has not changed and. in fact, appears to have hardened. Asa result,
AT&T is and remains very concerned about its ability to provide service to customers through UNE
when a customer has existing service and AT&T namely wants to migrate the customer, as is, with-
no change to the physical serving arrangement. I expressed my concems to Mr. Gary Juhl, Director -

Competitive Assurance, SWBT, in a letter dated March 13, 1997, in which I stated:



in Texas. paint a far different picture than that presented by SWBT in the draft atfidavits presented
by SWBT to the Oklahoma Corporation Commission concerning OSSs. Unlike the February 28,
1997, joint status report, SWBT filed this latest report without consultation with AT&T. As a result,
AT&T filed a response to the SWBT report noting that the parties were still very far apart in the
negotiations on UNE OSSs not withstanding specific clarification by the Texas Commission on
March 5. See, AT&T Response to SWBT Status Report, dated March 21, 1997, attached as Exhibit
ND-11.

11.  Therefore, as of the time that [ am filing this rebuttal statement, [ maintain my
conclusion that the required OSS functionality, particularly for UNEs, as required by the Federal Act
and FCC Orders, are not operationally ready. Additional testing and implementation issues must be
completed for Resale OSSs before these interfaces can be considered operationally ready.
Significant negotiations, development, design, implementation, and testing must be completed before
the. UNE OSSs are operational ready. Until SWBT can establish that it has electronic interfaces for
Resale and UNEs that will support AT&T’s and other comipetitive local exchange carrier's
anticipated volumes of transactions, then SWBT should not be allowed to enter the intertLATA
market.

12. Entry will occur first via resale and the UNE platform. Both involve what should be
software-based changes. However, rather than working to make this happen for UNE, SWBT is
working to make it not happen, doing all it can to make what should be a simple process complicated

-- for competitors and customers.

B
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YERIFICATION
STATE OF TEXAS §

R §

I, NANCY DALTON, of lawful age, being first duly swom, now state: that [ am authorized
to provide the foregoing statement on behalf of AT&T; that I have read the foregoing statement; and

_ the information contained in the foregoing statement is true and correct 10 the bes: of my knowledge

and belief.

N Dal
AT&T

w
SUBSCRIBED AND SWORN TO BEFORE ME thq,&_/ day of March, 1997.

;otary Public ; V4

TR

: ' JUDITH SMITH SGLESBY §
) :03 gy A e @ Te B

Ny Cxommmmen Exgres 63497
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EXHIBIT ND-10
SOUTHWESTERN BELL TELEPHONE COMPANY MARCH 17, 1997

REPORT TO TEXAS PUBLIC UTILITY COMMISSION ON
STATUS OF REAL-TIME ELECTRONIC INTERFACES



Merris M. Cavanaugh
Attorney

1616 Guacaiupe. Rcom 600
Austin, Texas 78701-1298

Prone §12 873-5703
Fax 512 875-3420

? Southwestern Bell -

March 17, 1997 | e

Ms. Paula Mueller

Secretary of the Commission
Public Utility Commission of Texas
1701 N. Congress Avenue

Austin, Texas 78701

Re: Docket Nos, 16189, 16196, 16226, 16285 and 16290
Dear Ms. Mueller:

Enclosed for filing is the original and thirty (30) copies of Southwestern Bell
Telephone Company's (“SWBT") March Progress Report for Electronic Interfaces.
In filing this report as required by Award paragraph 25, SWBT does not waive any
legal arguments that the Arbitration Award, assoctated orders and resulting
“Agresments” are in whole or in part, unlawful, and SWBT has reserved its right to
appeal or seek review of the actions of Texas or federal legislative bodies, courts, or
regulatory agencies of competent jurisdiction.

Sincerely,

4 - ’
Merrie M. Cavanaugh -
Arntorney

Enclosures

cc:  Honorabie Kathleen Hamilton. Administrative Law Judge, PUC
(hand delivered)

Bill Magness, Office of Policy Development, PUC (hand delivered)
Vicki Oswalt, Office of Policy Development. PUC (hand delivered)
Carole Vogel, Office of Regulatory Affairs. PUC (hand delivered)
Kevin Zarling, Assistant Director-Legal Division, PUC (hand delivered)
Central Records, PUC (hand delivered)
All Parties of Record (hand delivered)
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SWIHT STATUS REPORT ON NEW ELECTRONIC INTERFACES
FOR PRE-ORDER AND ORDERING AND PROVISIONING FUNCTIONS FOR RESALE SERVICES

FUNCTION
(from AT&T Exhibit 15A)

sSwirT
AVAILABILITY
(rom AT&T
Exhibit 15A)"'

SWBT STATUS REPORT AS OF MARCH 15, 1997

-

RESALE

PRE-ORDER

Address Verilication 171197 Development of this functionality is complete. SWIDT internal testing completed.
Ready for testing by 1.SPs.} _

Service/Features Availability 1/1/97 Developient of this functionality is complete. SWDT internal testing comipleted.
Ready for testing by 1.SPs.? ‘

Telephone Number Assignment 1/1/97 Development of this functionality is complete. SWBT internal testing completed.
Ready for testing by 1.SPs.?

Dispatch Schedule 1/1/97 Development of this functionality is complete. SWBT intemnal testing completed.
Ready for testing by 1.SPs.?

Due Date 1/1/917 Development of this functionality is complete. SWBT intemal testing completed.
Ready for testing by 1.SPs.?

Customer Service Record (CSR) 11/97C Development of this functionality is complete for non-complex services. SWis1

intermal testing completed. Ready for testing by L.SPs.? Complex CSR
functionality will be complete by 4/15/97. Enhanced development continues to
provide additional ficlds by 5/1/97. Additional fields include IDENT, SA, LIST,

' AT&T and SWBT are working cooperatively to implement the functionality required for the pre-ordering and ordering/provisioning interfaces by June 1, 1997 with testing:
capabilitics available April, 1997. AT&T and SWBT are focusing on these interface availability dates in lotality as opposed 10 the individual functionality dates in this column
1“Ready for Testing by LSP's" means SWBT has performed internal system programming to establish clectronic intesface capability, and developed necessary data fields o that
the EDI interface testing can begin between SWOT and the L.SP. SWDT and A 1 &1 are working to mutually develop requirements where ORF/EDI standards have not beca
developed. SWBT is ready for testing and believes testing should be initiated priqf to complete definition of available codesets.
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SIC and BILL.

roOTS ORDERING &
PROVISIONING

Migration (Convert Customer As Is) | 1/1/97 Development of this functionality is complete. SWBT internal testing completed.
Ready for testing by LSPs.** S&E recap must be supplied by LSP.

Migration With Changes (Convert Development of this functionality is complete. SWBT intemal testing completed.
with changes) . 11197 Ready for testing by 1.SPs.>** S&E recap musl be supplied by LS.

- Add/Disc Class Peatures 1/1/97 Development of this functionality is complete. SWBT intemal testing completed.
Ready for testing by 1.SPs.! »* S&E recap must be supplicd by LS.

- Add/Disc Blocking (14, 0+, 011) 191 Development of this functionality is complete. SWBT internal testing completed.
Ready for testing by 1.SPs.» > S&E recap must be supplied by LSP.

- PIC and PIC Freeze 1/1/97 Development of this functionalily is complete. SWBT internal testing completed.
Ready for testing by 1.SPs.*** S&E recap must be supplied by LSP.

- Add/Disc Essential Lines 1/1/97 Development of this functionality is complete. SWRBT internal testing completed.
Ready for testing by LSPs.** S&E recap must be supplied by 1.SP.

"~ Add/Disc Additional Lines 1/1197C Development of this functionality is complete. SWBT intemal testing completed.
: Ready for testing by LSPs.»** S&E recap must be supplied by LSP.

- Directory Listing Changes 21/97C Development of this functionality for straight line listings is complete. SWit1 rcady

‘listings have not been defined. AT&T and SWBT will mutually establish

. N . ! .
for internal testing for straight line listings. * EDI mappings for non-straight line
4

Partial Migration (Line/WTN vs.
Account Level

4/1197- 1M 971T

capabilities beyond straight-line testing outside of the implementation plan.
Business Scenarios are same as full migrations. Development is in progress. -

“Ready for Testing by LSPs" means SWIIT has performed intemal sysiein programming to establish electronic intesface capability, and developed necessary data fickls v thi
the EDI interface testing can begin between SWBT and the LSP. SWBT and AT&T are working 1o mulually develop requirements where OBF/IED! standards have st beca
developed. SWBT is ready for testing and believes testing should be initiated prior to complete definition of available codesets.

' On 2/6/97 additional requirements were identified for Dill-on sitvations. Programming is currently being reworked to accommodate these new requirements. Completion is
pending receipt of documentation from AT&T for a new codeset on an existing EDI field.

‘SWBT and AT&T agreed on 2/6/97 to use SWBT USOC's and FIDs in lieu of incomplete national codesets. All additional features not previously mapped to featune codos will

be defined by SWBT.
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New connects

- Single Line 211971C DI mapping requirements received from AT&T on 1/13/97. Development "--'-_ this
lunctionality with straight line directory listings was completed on 2/1/97. SWii T
is currently performing internal testing. >

- Multi-Line (Less Than 30 Lines) 211/97C EDI mapping requirements received from AT&T on 1/13/97. Development of this

. functionality with straight line directory listingg was completed on 2/1/97. SWIT
A is currently performing internal testing. ** o
- Projects (L.arge Job - add’l mmIrr Pre-order information must be requested prior to sending a firm order via 1:D1 "
facilities/coordinated work effort Preliminary definitions of business scenarios and documentation provided to A T&Y
required - need SWBT criteria) 3/6/97. AT&T and SWIIT have agreed to mutually negotiate an implementation
date for this functionality that may be beyond 6/1/97. ]
Disconnects 111197 Development of this functionality is complete. SWBT internal testing completed.
Ready for testing by 1.SPs.>? o
Change Orders ' '

- Add/Disc Class Features

1-4191C

Development of this functionality is complete. SWIT is currently pesfosming
intemmal testing. ** .

- Simple Number Change 31197C Development of this functionality is complete. SWBT is currently performing
intermal testing. ™!

- Add/Disc Blocking 3/1-4/1/97C Development of this funclionalily is complete. SWIIT is cuncuﬂy performing
internal testing. ¢ L

- PIC and Local PIC Change 4/1/91C Development of the functionality for PIC Change is complete. SWIT is cunienily

pesforming internal testing. * Development of Local PIC Change functionality is
complete and will be made available when equal access to Intral. ATA toll is

1«Ready for Testing by LSPs” means SWOT has performed internal sysiem programming 10 cstablish elecironic interface capability, and developed necessary data lichls s thin
the EDI interface testing can begin between SWBT and the LSP. SWBT and AT&T are working 1o mutually develop requirements where OBE/EDI standirds have not been
devetoped. SWBT is ready for testing and belicves testing should be initiated prior to complete definition of available codescts.

' On 2/6/91 additional requirements were identificd for Bill-on situstions. Programming is currently being reworked to accommodate these new sequirements. Completion is
pending receipt of documentation from ATAT for a new codeset on an existing EDI field. ‘

‘SWBT and AT&T agreed on 2/6/97 to use SWBT USOC's and FIDs in lieu of incomplete national codesets. All additional features not previously mapped to feate codes will

be defined by SWBT.



